


Module #5: Project Management

ADVISOR Project Management module provides a step by step approach for planning a project and tracking progress in real time. This includes the setup of phases and tasks, dependencies and constraints, timelines as well as the assignment of personnel and resources needed to complete. Moreover, ADVISOR tracks progress by comparing hours worked and money spent on each task to project plan, to anticipate delays, facilitate the implementation of corrective measures, and keep projects on-time and within budget.

BNH performed flawlessly through a series of five software customizations. I would wholeheartedly recommend BNH for any enterprise training solution.

Richard "Steve" Dehart
Principle Training & Development Specialist,
Raytheon



ADVISOR Features

Phase and Task Analysis: Identify Phases and subdivide into Tasks – i.e., actions needed to develop, deliver and support a training program.

Dependency Analysis: Define the order in which activities should be performed to ensure realistic Project Plan and anticipate the impact of delays on schedule.

Constraint Analysis: Identify constraints for starting or completing Tasks to once again ensure realistic Project Plan and anticipate the impact of delays on schedule.

Schedule Analysis: Define the start and end date of each Task taking into account dependencies and constraints.

Personnel and Resource Requirements: Identify personnel and resources needed to complete each Task. Validate capabilities and availability.

Project Plan Creation: Generate Project Plan for any time period and communicate requirements to team members and resource managers.

Data Collection: Capture the number of hours worked, money spent and % of task completed and transmit to project manager.

Project Monitoring: Compile and compare hours worked and money spent to Project Plan. Forecast delays, cost overruns and potential impact.

ADVISOR Benefits

Facilitate Collaboration: Store all data in a centralized database accessible anytime and from anywhere by team members with only a Browser; and track changes made by each individual.

Speed Data Collection: Collect, compile and analyze data from Team Members in real-time. Exchange data with other systems through xml.

Facilitate Projects Planning: Automatically generate realistic Project Plans that conform to dependencies and constraints.

Facilitate Communication: Notify team members and resource managers of project requirements and changes in a single click.

Minimize Delays: Automatically collect, compile and analyze data from team members; and flag potential delays to Tasks, Phases and Projects.

Improve Resource Allocation: Find out who is doing what at any given time (i.e., projects/tasks assigned, time off, etc.) In other words, who is overworked and who is underutilized.

Facility Resource Management: Forecast personnel and resources needed to undertake ongoing and upcoming projects. In other words, identify excess capabilities and bottlenecks.

Speed Report Generation: Produce Project Plans, Projects Status and dozens of reports in a single click.

The challenge was finding a way to lead students over the terrain of instructional development. The solution was ADVISOR.

Bruce Clark
Associate Dean, University of Calgary

BNH provided a comprehensive and timely report that met our requirements and expectations.

Lt. Col Dave Mason
Chief of Staff, Canadian Armed Forces

Contact sales@bnhexpertsoft.com for details ♦ demo ♦ pricing